
Odstavené zariadenia na výrobu elektriny (plán)
Disconnected equipment of transmission system (plan) Outages of units for electricity production (plan)

Zariadenie / Equipment od / from do / to od / from do / to

V274 17.6.2019 25.5.2020 CVAH TG5 27.4.2020 31.5.2020

T404 Podunajské Biskupice 27.4.2020 1.5.2020 CVAH TG6 27.4.2020 31.5.2020

T202 Križovany 4.5.2020 4.5.2020 CVAH TG1 12.5.2020 13.5.2020

V071 4.5.2020 7.5.2020 CVAH TG2 12.5.2020 13.5.2020

V497 4.5.2020 8.5.2020 CVAH TG3 12.5.2020 13.5.2020

T401 Horná Ždaňa 4.5.2020 8.5.2020 CVAH TG4 12.5.2020 13.5.2020

T401 Lemešany 4.5.2020 8.5.2020 EBO RE4 16.5.2020 9.6.2020

V498 9.5.2020 15.5.2020

V427 11.5.2020 5.7.2020

V071 11.5.2020 15.5.2020

T402 Spišská Nová Ves 11.5.2020 15.5.2020

V045 12.5.2020 13.5.2020

V424 18.5.2020 22.5.2020

T401 Spišská Nová Ves 18.5.2020 22.5.2020

V072 18.5.2020 22.5.2020

V044 20.5.2020 29.5.2020

V072 25.5.2020 29.5.2020

V280 25.5.2020 29.5.2020

V283 25.5.2020 29.5.2020

T201 Senica 25.5.2020 29.5.2020

T403 Horná Ždaňa 25.5.2020 29.5.2020

T401 Sučany 25.5.2020 3.7.2020

T201 Sučany 25.5.2020 10.7.2020

Zariadenie / Unit
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