
Odstavené zariadenia na výrobu elektriny (plán)
Disconnected equipment of transmission system (plan) Outages of units for electricity production (plan)

Zariadenie / Equipment od / from do / to od / from do / to

V480 12.10.2020 31.3.2021 ENOB BL2 1.2.2021 12.2.2021

T201 Bystričany 1.2.2021 31.12.2021 ENOB BL1 13.2.2021 28.2.2021

T401 Horná Ždaňa 15.2.2021 15.2.2021

T401 Horná Ždaňa 26.2.2021 26.2.2021

Zariadenie / Unit

plan_prev_feb_2021


